

se project

Online Food Ordering Managment System

CS_45_SUVARNA_SACHIN suvarna





Online Food Ordering Managment System

1.	Project Planning and Research	2
2.	Planning	2
3.	Literature Survey	2
4.	SRS	2
5.	Planning And SRS Completed	2
5.	Designing	3
7.	Prototype Modelling	3
8.	UI Design	3
9.	Responsive and Connected Layouts	3
10.	Responsive Frontend Ready	3
11.	Coding	4
12.	Backend Coding	4
13.	Database Connectivity	4
14.	Succesfull Coding Completed	4
15.	Testing	4
16.	Unit Testing	5
17.	Integration Testing	5
18.	System Testing	5
19.	Acceptance Testing	5
20.	Bug Free System Ready	5
21.	Deployment	6
22.	End User Testing	6
23.	Documentation Of The Project	6
24.	Deployment Of The Project	6
25.	End Of The Project	6



1. Project Planning and Research

ID	38	ТҮРЕ	Phase
STATUS	New	START DATE	07/12/2023
FINISH DATE	07/31/2023	DURATION	14 d

2. Planning

ID	39	TYPE	Task
STATUS	New	START DATE	07/14/2023
FINISH DATE	07/17/2023	DURATION	2 d

3. Literature Survey

ID	40	TYPE	Task
STATUS	New	START DATE	07/25/2023
FINISH DATE	07/26/2023	DURATION	2 d

4. SRS

ID	41	ТҮРЕ	Task
STATUS	New	START DATE	07/27/2023
FINISH DATE	07/31/2023	DURATION	3 d

5. Planning And SRS Completed

ID	42	ТҮРЕ	Milestone
STATUS	New	START DATE	07/31/2023
FINISH DATE	07/31/2023	DURATION	1 d



6. Designing

ID	43	ТҮРЕ	Phase
STATUS	New	START DATE	08/01/2023
FINISH DATE	08/28/2023	DURATION	20 d

7. Prototype Modelling

ID	44	ТҮРЕ	Task
STATUS	New	START DATE	08/02/2023
FINISH DATE	08/03/2023	DURATION	2 d

8. UI Design

ID	45	TYPE	Task
STATUS	New	START DATE	08/09/2023
FINISH DATE	08/14/2023	DURATION	4 d

9. Responsive and Connected Layouts

ID	46	ТҮРЕ	Task
STATUS	New	START DATE	08/14/2023
FINISH DATE	08/17/2023	DURATION	4 d

10. Responsive Frontend Ready

ID	47	TYPE	Milestone
STATUS	New	START DATE	08/17/2023
FINISH DATE	08/17/2023	DURATION	1 d



11. Coding

ID	48	TYPE	Phase
STATUS	New	START DATE	08/18/2023
FINISH DATE	09/04/2023	DURATION	12 d

12. Backend Coding

ID	49	TYPE	Task
STATUS	New	START DATE	08/21/2023
FINISH DATE	09/08/2023	DURATION	15 d

13. Database Connectivity

ID	50	TYPE	Task
STATUS	New	START DATE	09/11/2023
FINISH DATE	09/13/2023	DURATION	3 d

14. Succesfull Coding Completed

ID	51	TYPE	Milestone
STATUS	New	START DATE	09/13/2023
FINISH DATE	09/13/2023	DURATION	1 d

15. Testing

ID	52	ТҮРЕ	Phase
STATUS	New	START DATE	09/18/2023
FINISH DATE	09/22/2023	DURATION	5 d



16. Unit Testing

ID	53	TYPE	Task
STATUS	New	START DATE	09/20/2023
FINISH DATE	09/22/2023	DURATION	3 d

17. Integration Testing

ID	54	TYPE	Task
STATUS	New	START DATE	09/25/2023
FINISH DATE	09/29/2023	DURATION	5 d

18. System Testing

ID	55	ТҮРЕ	Task
STATUS	New	START DATE	10/02/2023
FINISH DATE	10/03/2023	DURATION	2 d

19. Acceptance Testing

ID	56	ТҮРЕ	Task
STATUS	New	START DATE	10/04/2023
FINISH DATE	10/05/2023	DURATION	2 d

20. Bug Free System Ready

ID	57	TYPE	Milestone
STATUS	New	START DATE	10/10/2023
FINISH DATE	10/10/2023	DURATION	1 d



21. Deployment

ID	58	TYPE	Phase
STATUS	New	START DATE	10/16/2023
FINISH DATE	10/25/2023	DURATION	8 d

22. End User Testing

ID	59	ТҮРЕ	Task
STATUS	New	START DATE	10/17/2023
FINISH DATE	10/18/2023	DURATION	2 d

23. Documentation Of The Project

ID	60	TYPE	Task
STATUS	New	START DATE	10/19/2023
FINISH DATE	10/23/2023	DURATION	3 d

24. Deployment Of The Project

ID	61	ТҮРЕ	Task
STATUS	New	START DATE	10/24/2023
FINISH DATE	10/25/2023	DURATION	2 d

25. End Of The Project

ID	62	TYPE	Milestone
STATUS	New	START DATE	10/25/2023
FINISH DATE	10/25/2023	DURATION	1 d